



# City of Appleton

100 North Appleton Street  
Appleton, WI 54911-4799  
www.appleton.org

## Legislation Text

---

**File #:** 22-0713, **Version:** 1

---

Request to approve Contract Amendment/Change Order No. 3 to contract 133-21, Unit U-21 Apple Creek Ct & Plamann Park S&W Construction for additional quantities of tree removal and gravel backfill to facilitate sewer construction in the amount of \$64,293 resulting in no change to contract contingency. Overall contract increases from \$3,999,181 to \$4,063,474