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MEMORANDUM

Date: June 18, 2025

To: Chairperson Vered Meltzer and Members of the Utilities Committee
CC: Ryan Rice, Deputy Director of Ultilities

Kelli Rindt, Enterprise Accounting Fund Manager
From: Chris Stempa, Director of Ultilities

Subject: Action: Approve Contract Amendment #2 to McMahon for Phase |
Solids Dewatering Equipment Upgrades for a deduct to design and
construction management services in the amount of $5,461 decreasing
the contract amount from $352,872 to $347,411

BACKGROUND:

The Appleton Wastewater Treatment Plant (AWWTP) Phase | Solids Dewatering
Equipment Upgrades Project engineering service contract was awarded to McMahon by
Common Council on February 3, 2021 in the amount $325,872 with a 10% contingency of
$32,587 for a Project Total not to exceed $358,459. Owner directed changes in contract
scope occurred over the course of the preliminary engineering phase in May 2021 as part
of Contract Amendment #1 ($27,000, approved by Common Council on June 2, 2021).

CONTRACT AMENDMENT #2

McMahon is providing a credit of $5,461 in recognition of the costs required to relocate the
Belt Filter Press Conveyor #2. That credit or contract deduct offsets the full cost incurred
by the Utilities Department as part of the project through Staab Construction.

RECOMMENDATION

Amendment #2 would result in the Phase | Solids Dewatering Equipment Upgrades
contract with McMahon decreasing from $352,872 to $347,411.

If you have any questions regarding this project, please contact Chris Stempa at ph: 832-
5945.



