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                                                     “…meeting community needs…enhancing quality of life.” 

Department of Utilities  
Wastewater Treatment Plant 

2006 E Newberry Street 
Appleton, WI  54915-3128 

920-832-5945 tel. 
920-832-5949 fax  

 

To: Chairperson Kathy Plank and Members of the Finance Committee 
 

From: Brian Kreski, Environmental Programs Coordinator 
 
cc: Chris Shaw, Utilities Director; Robert Kennedy Wastewater Plant Operations 

Supervisor; Kelli Rindt, Enterprise Fund Accounting Manager 
    
Date: June 5, 2015 
 
Re: Column/Wall Plate Storage Project Change Orders #1 & #2.  
 

 
Change Order Explanation and Approval 
 
Change Order #1 for the column/ Wall Plate Storage Project for the removal of one additional 
tree located near the construction area.  It was agreed upon that the root system would be 
compromised with the installation of a footing for the projects retaining wall. Approval 
Change Order #1 for The Column/Wall Plate Storage Project to increase for the removal of 
one additional tree in the amount of $261.00 resulting in a decrease to contingency from 
$18,866.00 to $18,605.00.  No change to overall contract amount. 
 
Change Order #2 for the Column/Wall Plate Storage Project is for the repair of a damaged 
natural gas main.  The gas main is made of a carbon steel pipe that was compromised to a 
depth greater than 10% of the pipe thickness and replacement was recommended.  Approval 
Change Order #2 for The Column/Wall Plate Storage Project to increase for the repair of a 
carbon steel gas main in the amount of $2,110.00 resulting in a decrease to contingency from 
$18,605.00 to $16,495.00.  No change to overall contract amount. 



 

 

  

 


