
 

 

 

MEMORANDUM  

Date:  February 24, 2025 
To:  Municipal Services Committee 
From:  Chad Weyenberg, Project Engineer 
  Pete Neuberger, City Engineer / Deputy Director of Public Works 
Subject:  Approve Single Source Design and Construction Related Services Contract 

with AECOM Technical Services, Inc. for Olde Oneida Street Bascule Bridge in 
an amount not to exceed $308,787. 

 

 
The Department of Public Works is requesting approval to award a single source contract with 
AECOM Technical Services, Inc. (AECOM) for Consulting Services for an amount of not to 
exceed $308,787.   
 
AECOM is currently in a five-year contract to provide consulting services for the Lawe Street and 
Olde Oneida Street bascule bridges.  Services AECOM performed to date include WisDOT 
movable bridge inspections and bridge rehabilitation reporting.  As part of the original five-year 
contract, AECOM was to provide construction inspection services for the Olde Oneida Street 
Bascule Bridge in 2022 and 2023.  However, due to limited funding availability, the overall project 
was delayed, and it is now in the 5-year CIP for construction in 2026/2027. With this delay, the 
scope has also changed beyond the originally planned concrete and structural steel maintenance.  
DPW is now recommending contract award to AECOM for updated design and construction 
inspection services. The increased scope now includes mechanical and electrical items in addition 
to the concrete and structural steel items.  AECOM has performed movable inspections on this 
structure since 2021, has provided other consulting services for this structure dating back to 2004, 
and has provided excellent service to the City throughout this work; therefore they are uniquely 
qualified to perform this work efficiently and cost-effectively. 
 
Work under this contract is to be charged as a not-to exceed total of $308,787, including a lump 
sum basis for the design ($155,442) and an hourly basis for the inspection services ($153,345).  
Sufficient funds remain in the 2025 bridge budget allocation to cover the necessary costs. 
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