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                                                     “…meeting community needs…enhancing quality of life.” 

Department of Utilities  
Wastewater Treatment Plant 

2006 E Newberry Street 
Appleton, WI  54915-3128 

920-832-5945 tel. 
920-832-5949 fax  

 

To: Chairperson Kathy Plank and Members of the Finance Committee 

 

From: Brian Kreski, Environmental Programs Coordinator 

 

cc: Chris Shaw, Utilities Director; Robert Kennedy Wastewater Plant Operations 

Supervisor; Kelli Rindt, Enterprise Fund Accounting Manager 

    

Date: June 5, 2015 

 

Re: Column/Wall Plate Storage Project Change Orders #1 & #2.  
 

 

Change Order Explanation and Approval 

 
Change Order #1 for the column/ Wall Plate Storage Project for the removal of one additional 

tree located near the construction area.  It was agreed upon that the root system would be 

compromised with the installation of a footing for the projects retaining wall. Approval 

Change Order #1 for The Column/Wall Plate Storage Project to increase for the removal of 

one additional tree in the amount of $261.00 resulting in a decrease to contingency from 

$18,866.00 to $18,605.00.  No change to overall contract amount. 

 

Change Order #2 for the Column/Wall Plate Storage Project is for the repair of a damaged 

natural gas main.  The gas main is made of a carbon steel pipe that was compromised to a 

depth greater than 10% of the pipe thickness and replacement was recommended.  Approval 

Change Order #2 for The Column/Wall Plate Storage Project to increase for the repair of a 

carbon steel gas main in the amount of $2,110.00 resulting in a decrease to contingency from 

$18,605.00 to $16,495.00.  No change to overall contract amount. 



 

 

  

 


