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Department of Utilities
Wastewater Treatment Plant
2006 E Newberry Street
Appleton, WI 54915-3128
920-832-5945 tel.
920-832-5949 fax

To:  Finance Committee Chairperson Chris Croatt and Members of the Finance
Committee

From: Chris Stempa, Utilities Deputy Director

CC: Chris Shaw, Utilities Director
Kelli Rindt, Enterprise Fund Accounting Manager

Date: June 2, 2020

Re: Informational Item: Change Order #7 and #8 to August Winter and Sons
contract as part of the 2017 AWWTP Improvements Projects totaling $1,539
resulting in a decrease in contingency from $145,850 to $144,311

On January 7, 2019 Common Council approved contract for the 2017 Appleton Wastewater
Treatment Plant (AWWTP) Improvements Project to August Winter and Sons Inc. in the
amount of $1,721,500 plus a 10% contingency of $172,150 for a total cost not to exceed
$1,893,650. Change Orders #1 through #6 were previously brought forward as informational
items to the Finance Committee. A summary of change orders to date are summarized below.

Co# Cost Description

Cco#l $1,565 | Remove asbestos insulation in lower level of F-1 Building;
modify steel framing wall connection in F-2 Building

CO#2 $5,703 | Add exterior dual layer filter to blower intake louvers

CO#3 $1,500 | Change Control/Monitoring of HP Blower 3 Discharge Valve
from Plant SCADA to Blower 3 Local Control Panel

CO#4 $500 | K-Bldg Electrical Room MCC Bucket Reconfiguration

CO#5 $1,167 | F1-Bldg I-Panel 4001 Ethernet Switch Addition

CO#6 $15,865 | K-Bldg Gas Mix Compressor Purchase

Co#7 $1,539 | F2 Building Blower #2 Intake Louver Insulation Installation

CO#8 $0 | Modify Substantial (July 14, 2020) and Final Completion Dates
(July 21, 2020)

Total $27,839
Contingency ~ $172,150
Remaining  $144,311

If you have any questions regarding the project or the associated change orders please contact
Chris Stempa at 832-2353.




