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Department of Utilities

Wastewater Treatment Plant

2006 E Newberry Street

Appleton, Wi 54915-3128
920-832-5945 tel.
920-832-5949 fax

To:  Chairperson William Siebers and Members of the Finance Committee
From: Chris Stempa, Utilities Deputy Director

CC: Chris Shaw, Utilities Director
Kelli Rindt, Enterprise Fund Accounting Manager

Date: September 29, 2021

Re: Informational Item: Change Order #3 to Staab Construction contract as part
of the 2019 AWWTP Improvements Projects totaling $15,880 resulting in a
decrease in contingency from $292,184 to $276,304

On December 2, 2020 Common Council approved contract for the 2019 Appleton Wastewater
Treatment Plant (AWWTP) Improvements Project to Staab Construction in the amount of
$2,689,000 plus a 12.5% contingency of $336,125 for a total cost not to exceed $3,025,125.
The tasks within Change Order #3 represents work that will be added to the original contract
scope of work (per Section IV P of the Procurement and Contract Management Policy) or
deleted from, which alters the original contract amount and/or completion date. The tasks
associated with Change Order #3 are summarized on the attached form.

If you have any questions regarding the project or the associated change order please contact
Chris Stempa at 832-2353.



