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Approve Change Order #4 to Miron Construction contract as part of the AWWTP Sludge Storage Building
Addition Construction Project totaling $15,607 resulting in a decrease in contingency from $690,331 to
$674,724
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