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File #: 22-0471, Version: 1

Change Order #2 to Staab Construction for the DAF Conversion to Receiving Tank Project in the
amount of $2,436 for the replacement of stainless steel tank fixtures and piping resulting in a
decrease of contingency from $15,551 to $13,115
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