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Approve Change Order #5 to Miron Construction contract for the AWWTP Sludge Storage Building
Addition Construction Project totalling $43,722.80 resulting in a decrease in contingency from
$674,724 to $631,001.
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