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Change Order #1 to Staab Construction for the DAF Conversion to Receiving Tank Project in the
amount of $9,149 for the replacement of tank wall carbon steel resulting in a decrease of contingency
from $24,700 to $15,551
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