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Request to approve Change Order No 1 for contract 36-20 for 2019 AWWTP Electrical Distribution
Upgrades Phase 2 project for refeeding and removal of the E-Building's transformers and motor
control centers in the amount of $95,800 resulting in a decrease of the contingency from $230,590 to
$134,790. No change to the overall contract amount
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