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Change Order #1 to Classic Coatings in the amount of $375 for the Lindbergh Painting Project
resulting in the construction contract being increased to $694,225 and a decrease in contingency
from $69,385 to $69,010.
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