
City of Appleton

Legislation Text

100 North Appleton Street
Appleton, WI  54911-4799

www.appleton.org

Approve Change Order #6 to Miron Construction contract as part of the AWWTP Sludge Storage
Building Addition Construction Project totaling $46,436.94 resulting in a decrease in contingency from
$631,001 to $584,564.
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