100 North Appleton Street

Clty of Appleton Appleton, Wi 54911-4799

www.appleton.org

Legislation Text

File #: 15-474, Version: 1

Change Order # 2 to Bar Screen Replacement Project contract for structural improvements and door
relocation in the amount of $8,588 resulting in a decrease to contingency from $104,901 to $96,313
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