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Change Order #5 to the Regulatory Upgrade and Process Improvement Project in the amount of
$43,891 resulting in $38,776 decrease to the approved contingency of $728,550  to $689,774.
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