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Change Order #3 to Howard Grote and Sons in the amount of $500 for the Water Treatment Clarifier
Project resulting in the construction contract being reduced from $494,067 to $493,567.  This item
will also be an Information Item at the Finance Committee meeting.
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