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Request to approve Amendment and Change Order #1 to contract for Wastewater “2018 Electrical
Distribution Upgrades Phase 1 Project” for alternative design of transformer in the amount of $98,650
resulting in an increase to contingency from $103,703 to $202,353. Overall contract increased from

$1,037,025.66 to $1,135,675.66.
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