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Request to Approve Change Order #3 to Sabel Mechanical contract as part of the 2021 Secondary
Clarifier Drive Removal, Rebuild, and Reinstallation Project totaling $27,174 resulting in a decrease
in contingency from $88,421 to $61,227
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