



"...meeting community needs...enhancing quality of life."

MEMO

TO: Municipal Services Committee

FROM: Paula Vandehey, Director of Public Works
Sue Olson, Staff Engineer

DATE: June 14, 2021

RE: Amend 2021 Materials Testing Contract (M-21) with Westwood Professional Services (formerly OMNNI Associates, Inc.) from an amount not to exceed \$125,000 to an amount not to exceed \$175,000.

The Department of Public Works recommends amending the 2021 Materials Testing Contract with OMNNI Associates, Inc. from an amount not to exceed \$125,000 to an amount not to exceed \$175,000. Funding for work under this contract is from the various project accounts.

The Department of Public Works is requesting additional funding for the 2021 Materials Testing Contract due to testing and response needs exceeding anticipated amounts. Some examples are:

- Continued support for the Redundant Raw Water Line for contaminated materials and high groundwater along the route
- Meeting all railroad requirements for the utility crossings on Atlantic Street, Appleton Street and Weimer Court
- Addressing contaminated materials on the Meade Street sewer and water relay project
- Assisting the City with proper handling of stormwater pond sediment for NR 528 requirements
- Geotechnical testing and support associated with the Plamann Park sanitary sewer and water project
- Additional WDNR testing requirements for the Valley Road contamination just west of Oneida Street

In order to keep projects moving forward and meet WDNR requirements, staff recommends amending the 2021 Materials Testing Contract with Westwood Professional Services from an amount not to exceed \$125,000 to an amount not to exceed \$175,000.