

**Appendix A - Change Request Form**

<b>Project Change:</b> Appleton DPW MotoTrbo Digital UHF Radio System	<b>New or Current Sales Order Reflecting Change:</b> GO-05199-V0V1 GO-05752-V9D3
<b>Company Name:</b> Appleton DPW	<b>Baycom Employee:</b> Al Koivisto
<b>Customer Requesting Change:</b> Bruce Brazee	<b>Date:</b> 10/6/2016
<b>Contact Info (e-mail or phone):</b> bruce.brazee@appleton.org	<b>Total Equipment and Labor Cost:</b> \$ 1,807.79

**Reason for Change:**

Add 5 portable radios, Add 1 Trbonet subscriber license, Add mobile install hardware.  
Add Battery Backup, Add 5 computer mics. Delete 95 GPS antennas from original order.  
Delete 4 mobile radios from original order.

Will change require Additional labor (check one)?

Yes

☒ No

If yes, estimate how much labor and the rate:

Will change will require new product to be ordered (check one)?

☒ Yes

☐ No

Change will require a return of previously ordered product (check one)?

☒ Yes

☐ No

Change will require timeline of project to shift?

☐ Yes

☒ No

Detailed description of change requested and impact on timeline and cost:

Add 5 XPR7550e portable radios and 4 remote speaker mics. \$ 2,971.30

Add 1 Additional Trbonet subscriber license \$ 88.32

Add 121 ignition sense kits for mobile radios - \$ 1,220.00

Add 121 RF antenna jumper kits for mobile radios - \$1,281.00

Add Battery Backup Solution Option \$860.00

Add 5 Logitech Computer Microphones \$ 130.00

Delete (95) PMAN4001A GPS Antennas less - \$2,649.55

Delete 4 XPR5550e mobile radios and antennas less - \$ 2,093.28

**Customer Printed Full Name:**

Bruce Brazee

**Title:**

Fleet Operations Manager

**Account Executive/Shareholder:**

Al Koivisto

**Title:**

Communications Consultant