



## Legislation Details (With Text)

---

**File #:** 19-1729      **Version:** 1      **Name:**  
**Type:** Presentation      **Status:** Action Item  
**File created:** 11/7/2019      **In control:** Utilities Committee  
**On agenda:** 11/12/2019      **Final action:** 11/12/2019  
**Title:** Change Order #1 to Classic Coatings in the amount of \$375 for the Lindbergh Painting Project resulting in the construction contract being increased to \$694,225 and a decrease in contingency from \$69,385 to \$69,010.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Change Order 1 Lindbergh Painting Project 11-07-19.pdf

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

Change Order #1 to Classic Coatings in the amount of \$375 for the Lindbergh Painting Project resulting in the construction contract being increased to \$694,225 and a decrease in contingency from \$69,385 to \$69,010.