



Legislation Details (With Text)

---

**File #:** 22-1139      **Version:** 1      **Name:**  
**Type:** Presentation      **Status:** Action Item  
**File created:** 9/7/2022      **In control:** Utilities Committee  
**On agenda:** 9/13/2022      **Final action:** 9/13/2022  
**Title:** Change Orders #4 and #5 to Sabel Mechanical contract as part of the 2021 Secondary Clarifier Drive Removal, Rebuild, and Reinstallation Project totaling \$22,167 resulting in a decrease in contingency from \$66,227 to \$39,060.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 220831\_UC Memo SecondaryClariferDrive\_Sabel\_Change Orders No4-5.pdf

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

Change Orders #4 and #5 to Sabel Mechanical contract as part of the 2021 Secondary Clarifier Drive Removal, Rebuild, and Reinstallation Project totaling \$22,167 resulting in a decrease in contingency from \$66,227 to \$39,060.