



Legislation Details (With Text)

**File #:** 24-0846      **Version:** 1      **Name:**

**Type:** Presentation      **Status:** Filed

**File created:** 6/21/2024      **In control:** Finance Committee

**On agenda:** 6/24/2024      **Final action:** 6/24/2024

**Title:** Change Orders #17 and #18 to Miron Construction contract as part of the AWWTP Sludge Storage Building Addition Construction Project totaling \$15,343.87, resulting in a decrease in contingency from \$516,626.58 to \$501,282.71

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. SSB Addition Miron Change Orders No17-18.pdf

Date	Ver.	Action By	Action	Result
6/24/2024	1	Finance Committee	received and filed	

Change Orders #17 and #18 to Miron Construction contract as part of the AWWTP Sludge Storage Building Addition Construction Project totaling \$15,343.87, resulting in a decrease in contingency from \$516,626.58 to \$501,282.71