



City of Appleton

100 North Appleton Street
Appleton, WI 54911-4799
www.appleton.org

Legislation Text

File #: 24-0087, **Version:** 1

Request to approve Change Order #1 for Project Z-23 Water Reconstruction to increase for additional costs in the amount of \$335,035.04, resulting in a decrease to contingency from \$150,000 to \$0, along with the following 2023 budget amendment (2/3 vote of Council required):

Water Fund

Z-23 Water Reconstruction	+ \$185,035.04
X-23 Water Capital Construction	- \$185,035.04