



City of Appleton

100 North Appleton Street
Appleton, WI 54911-4799
www.appleton.org

Legislation Text

File #: 23-1493, **Version:** 1

Request to approve Change Order #1 to Scott Lamers Construction, LLC contract 35-23: Unit Y-23 Lead/Galvanized Water Service Replacements to account for additional properties added to the 2023 program totaling \$74,193.13 resulting in a decrease in contingency from \$99,090 to \$24,896.87.