



City of Appleton

100 North Appleton Street
Appleton, WI 54911-4799
www.appleton.org

Legislation Text

File #: 22-0388, **Version:** 1

Contract 67-20 was awarded to Advance Construction for \$1,108,331 with a contingency of \$44,333 for Ballard Road Water Reconstruction. Change orders were approved totaling \$57,000. Final contract amount is \$1,165,331 with a contingency of \$0. Payments issued to date total \$1,043,891.22. Request final payment of \$70,880.66