



City of Appleton

100 North Appleton Street
Appleton, WI 54911-4799
www.appleton.org

Legislation Text

File #: 22-0959, **Version:** 1

Request to approve amendment and change order of \$27,593 to contract #21-22 Telulah Park Pickleball Complex Project for the addition of geogrid and breaker stone resulting in the contract to Northeast Asphalt increasing from \$586,552 to \$614,145.