



Legislation Text

File #: 20-0471, **Version:** 1

Request to approve Change Order #1 to the 2019 Fire Station #4 HVAC Upgrades project to Baumgart Mechanical in the amount of \$14,147. The overall contract will increase from \$61,050 to \$75,197 and approve the following 2020 budget adjustment:

Facilities Capital Projects Fund

2020 Fire Station #6 Hardscape Replacement Ph 2 Proj	- \$14,000
2019 Fire Station #4 HVAC Upgrades Project	+\$14,000

to reflect a balance transfer between projects