



Legislation Details (With Text)

File #: 15-474 **Version:** 1 **Name:**

Type: Presentation **Status:** Filed

File created: 3/19/2015 **In control:** Finance Committee

On agenda: 3/25/2015 **Final action:** 3/25/2015

Title: Change Order # 2 to Bar Screen Replacement Project contract for structural improvements and door relocation in the amount of \$8,588 resulting in a decrease to contingency from \$104,901 to \$96,313

Sponsors:

Indexes:

Code sections:

Attachments: 1. Bar Screen Change Order #2.pdf

Date	Ver.	Action By	Action	Result
3/25/2015	1	Finance Committee	received and filed	

Change Order # 2 to Bar Screen Replacement Project contract for structural improvements and door relocation in the amount of \$8,588 resulting in a decrease to contingency from \$104,901 to \$96,313