



Legislation Details (With Text)

File #: 16-144 **Version:** 1 **Name:**

Type: Report Action Item **Status:** Passed

File created: 1/21/2016 **In control:** Finance Committee

On agenda: 1/26/2016 **Final action:** 2/3/2016

Title: Request to approve Amendment and Change Order No. 2 to contract 26-15 for Unit E-15 Miscellaneous Concrete and Street Excavation Repairs to increase for additional street patches due to water main and inlet reconstruction in the amount of \$53,226.11. This contract does not include a contingency. Overall contract increased from \$684,800 to \$738,026.11.

Sponsors:

Indexes:

Code sections:

Attachments: 1. Contract Amendment No2- Unit E-15 Miscellaneous Concrete and Street Excavation Repairs.pdf

| Date | Ver. | Action By | Action | Result |
|-----------|------|-------------------|--------------------------|--------|
| 2/3/2016 | 1 | Common Council | approved | Pass |
| 1/26/2016 | 1 | Finance Committee | recommended for approval | Pass |

Request to approve Amendment and Change Order No. 2 to contract 26-15 for Unit E-15 Miscellaneous Concrete and Street Excavation Repairs to increase for additional street patches due to water main and inlet reconstruction in the amount of \$53,226.11. This contract does not include a contingency. Overall contract increased from \$684,800 to \$738,026.11.