



## Legislation Details (With Text)

---

**File #:** 19-1111      **Version:** 1      **Name:**

**Type:** Presentation      **Status:** Action Item

**File created:** 7/25/2019      **In control:** Finance Committee

**On agenda:** 7/29/2019      **Final action:** 7/29/2019

**Title:** Change Orders 1, 2 and 3 to Vinton Construction Company contract as part of the Briarcliff and Midway Lift Station Improvement Projects totaling \$2,722 resulting in a decrease in contingency from \$14,615 to \$11,893. No change to overall contract amount

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Briarcliff and Midway Improvements Change Order Summary.pdf

Date	Ver.	Action By	Action	Result
7/29/2019	1	Finance Committee	presented	

Change Orders 1, 2 and 3 to Vinton Construction Company contract as part of the Briarcliff and Midway Lift Station Improvement Projects totaling \$2,722 resulting in a decrease in contingency from \$14,615 to \$11,893. No change to overall contract amount