



City of Appleton

100 North Appleton Street
Appleton, WI 54911-4799
www.appleton.org

Legislation Text

File #: 15-786, **Version:** 1

Change Order #6 to the Regulatory Upgrade and Process Improvement Project in the amount of \$25,021 resulting in decrease of the project contingency balance of \$689,774 to \$664,753. This item will also be an Information Item at the Finance Committee meeting.