



City of Appleton

100 North Appleton Street
Appleton, WI 54911-4799
www.appleton.org

Legislation Text

File #: 16-144, **Version:** 1

Request to approve Amendment and Change Order No. 2 to contract 26-15 for Unit E-15 Miscellaneous Concrete and Street Excavation Repairs to increase for additional street patches due to water main and inlet reconstruction in the amount of \$53,226.11. This contract does not include a contingency. Overall contract increased from \$684,800 to \$738,026.11.