

Legislation Text

File #: 18-0178, Version: 1

Contract 73-16 was awarded to August Winter & Sons, Inc for \$213,775 with a contingency of \$21,378 for Arbutus Park Stormwater Lift Station Reconstruction. Change orders were approved totaling \$45,925. Final contract amount is \$259,700 with a contingency of \$25,878. Payments issued to date total \$246,715. Request final payment of \$12,985.