



City of Appleton

100 North Appleton Street
Appleton, WI 54911-4799
www.appleton.org

Legislation Text

File #: 18-0204, **Version:** 1

Change Order No. 3 to contract 43-17 for Unit AA-17/X-17 Cotter Street Stormwater improvements/Sewer and Water Reconstruction No. 2 for an additional sanitary sewer main and lateral quantities in the amount of \$3,495 resulting in a decrease to the contingency from \$63,383 to \$59,888. No change to overall contract amount.