

Legislation Text

File #: 19-1011, Version: 1

Change Order #1 in the amount of \$4,035 to Mississippi Valley Coating and Painting for the purchase and installation of piping and to extend the final completion date to April 30, 2019.