



City of Appleton

100 North Appleton Street
Appleton, WI 54911-4799
www.appleton.org

Legislation Text

File #: 19-1025, **Version:** 1

Request to approve contract amendment/Change Order No. 1 to Contract 77-19 for Kernan Avenue/East South River Street Storm Sewer Construction for additional funding to complete permanent concrete surface restoration in lieu of temporary asphalt in the amount of \$121,841 with an increase in contingency from \$50,000 to \$70,000. Overall contract increases from \$904,655 to \$1,046,496