



# City of Appleton

100 North Appleton Street  
Appleton, WI 54911-4799  
[www.appleton.org](http://www.appleton.org)

## Legislation Text

---

**File #:** 19-1111, **Version:** 1

---

Change Orders 1, 2 and 3 to Vinton Construction Company contract as part of the Briarcliff and Midway Lift Station Improvement Projects totaling \$2,722 resulting in a decrease in contingency from \$14,615 to \$11,893. No change to overall contract amount