



City of Appleton

100 North Appleton Street
Appleton, WI 54911-4799
www.appleton.org

Legislation Text

File #: 21-1640, **Version:** 1

Request to approve Change Order No. 1 to contract 73-21, Unit E-21 Miscellaneous Concrete & Street Excavation Repair, for adjustments to project funding based on final measured quantities in the amount of \$12,977. The change order reduces contingency from \$33,000 to \$20,023. Overall contract amount remains unchanged