



City of Appleton

100 North Appleton Street
Appleton, WI 54911-4799
www.appleton.org

Legislation Text

File #: 21-1702, **Version:** 1

Request to approve Contract Amendment / Change Order No. 1 to contract 31-21, Unit B-21 Asphalt Pavement Reconstruction, for additional final measured concrete, curb & gutter, and sidewalk quantities for Summer Street in the amount of \$34,000. This change order reduces contingency from \$45,625 to \$31,625. Overall contract amount increases from \$1,757,773 to \$1,777,773